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 Progress to Date: 

 The study has not yet begun but progress has been made is surmounting several serious road blocks.   The protocol and 

informed consent have just been approved by the Chesapeake IRB following extensive revision based on comments by DOD staff, and 

concurrence has been obtained from the IRBs of the three universities involved (the University at Albany, the University of Toronto 

and Sage Colleges).  We have hired a Project Coordinator, and have developed all necessary recruitment materials, which have been 

approved by the Chesapeake   IRB.  The last of the modifications of our protocol, informed consent form and recruitment materials 

were forwarded to the DOD officials for their final review.  In spite of significant delay we have not spent hardly any of the funds 

allocated to the study, and hope to request a no-cost extension to perform the study as originally proposed. 

 In spite of these delays, there have been no changes to the original Statement of Work. 

 

Key Research Accomplishments:  Because of the delays in beginning the project we have no accomplishments to report. 

 

Reportable Outcomes:  None at the present time. 

 

Conclusion:  We have finally overcome several obstacles and are now ready to begin this study, pending only final DOD review and 

approval. 
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